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ABSTRACT 
Construction contracts normally set out conditions and procedures that contractors 
should comply with when claiming payments. For example, for claiming payment for 
additional work, the contractor must submit the written instruction and the notice to claim 
as condition precedent.  Employers may refuse to make payment when these requirements 
are not fulfilled. The main issue is whether the employer is allowed to benefit from the 
contractors’ works without paying for them. In other words does the principle of 
restitution or unjust enrichment applicable in the construction contract? The objective of 
this research is to identify whether the law of restitution, specifically the principle unjust 
enrichment, applies to the construction contract. The approach adopted in this research is 
documentary analysis of case law in Malaysian construction industry. The relevant cases 
were extracted from Lexis Malaysia online database, and other sources as well. The 
finding is that the courts in Malaysia have applied principles of law of restitution and 
unjust enrichment in construction contracts. There are three constitutive elements for the 
establishment of the unjust enrichment. The first element is that whether the defendant is 
enriched and received a benefit. The second element is whether the benefit received is at 
the expenses of the plaintiff, where it suffered a loss regarding monetary or suffer an 
“accusation of wrongdoing or breach of duty” against the plaintiff. The third element is 
whether the retention of the benefit actionably unjust according to the existing case law, 
which brings the valid legal grounds for the reversal of the benefit received. In conclusion, 
the Malaysian courts have consistently allowed contractors to recover their payments for 
additional works and do not allow employers to benefit the works without having to pay 
for them.  
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ABSTRAK 
Kontrak pembinaan biasanya menetapkan syarat-syarat dan prosidur bagi 
kontraktor untuk mengikut bagi menuntut pembayaran. Contohnya, untuk menuntut 
pembayaran bagi kerja-kerja tambahan, kontraktor mesti menghantar arahan bertulis 
untuk menuntut bagi syarat terdahulu. Majikan mungkin akan enggan membuat 
pembayaran jikalau syarat tersebut tidak dapat memenuhi. Isu penting ternyata jikalau 
majikan akan mendapatkan kebaikan daripada kontraktor dan tidak membuat bayaran. 
Kajian ini bertujuan untuk mengenal pasti sama ada undang-undang restitusi 
(pengembalian) ataupun “unjust enrichment” dapat digunakan dalam kontrak pembinaan. 
Kes undang-undang berdasarkan industri pembinaan di Malaysia telah digunakan dalam 
penyelidikan ini. Analisis dokumentari berdasarkan undang-undang restitusi dan unjust 
enrichment telah diberi tumpuan. Kes-kes mahkamah yang berkaitan telah dipakai 
daripada Malayan Law Journal dan sumber-sumber yang lain. Terdapatlah tiga unsur 
konstruktif telah dibenarkan bagi menentukan “unjust enrichment”: (1) sama ada defendan 
telah diperkaya dan telah menerima manfaat; (2) sama ada manfaat yang diterima adalah 
pada perbelanjaan plaintif, di mana ia telah mengalami kerugian dari segi kewangan atau 
mengalami “tuduhan salah laku atau pelanggaran kewajipan” terhadap plaintif; dan (3) 
sama ada pengekalan manfaat tersebut adalah tidak adil dari segi undang-undang oleh 
kerana kesediaan undang-undang kes yang membolehkan keputusan untuk 
memperbalikkan manfaat yang diterima. Konklusinya, mahakamah-mahkamah Malaysia 
telah memberi sumbangan bagi kontraktor untuk memulihkan pembayaran yang 
sepatutnya didapati daripada kerja-kerja tamabahan telah disampaikan bagi majikan, dan 
tidak memberikan majikan dalam mendapatkan kebaikan daripada tidak membuat bayaran 
balik bagi kontraktor. 
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CHAPTER 1 
INTRODUCTION 
1.1 Background of Study 
There was a question that the contractor entitled to claim from the employer for 
additional works that had been done throughout the construction project? The answer was 
very straight forward as specified in provisions in the standard form of contract.  
Under Clause 11.2 of PAM 2006 in which stated that “no variation order by the 
architect or subsequently sanctioned by him shall vitiate the Contract”.  This clause 
empowers the Architect to authorise in writing any difference made which according to 
an instruction of the Architect, at which the change of work must relate to “the Works” in 
the contract as well as in contemplation of the parties. Without it shall be given the 
meaning that contractor may be lost in the right for claiming for the variation work as it 
was not ordered. 
The case of “Sabah Shipbuilding Repairing & Engineering Sdn Bhd v. Pernas Hall 
Thermotank Engineering Sdn Bhd” further elaborates the above statement, where the 
plaintiffs had put up a claim on the variation of works carried out without the consent of 
both parties. The court had made a verdict, which set aside the summary judgment by 
Senior Assistant Registrar, where the plaintiffs were not able to show the variation works 
were according to Architect’s Instructions. The plaintiffs were not able to prove whether 
such instruction was given by the Architect, where there were provisions in the contractual 
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agreement for variation work was that it had to be Architect’s Instruction to justify 
whether the new works had been instructed to contractor to perform. Such appeal was 
allowed in this case.   
There was a recent case of “ID Engineering (M) Sdn Bhd v. Goldpage Assets Sdn 
Bhd”, which the contractor was questioned whether there were Architect’s Instructions 
issued upon for the contractor to carry on the Variation Orders works. However, the 
contractor was able to prove Architect’s internal documents were supporting such 
Variation Orders works and were enough to justify the verification and acknowledgement 
by the Architect.  Based on the two cases listed above, it explained that the contractor was 
able to claim the Variation Works, given that there was a valid documentary evidence to 
support such claim. On the other hand, when there was no such substantial evidence to 
prove by the contractor, the employer could have taken it as an advantage to not making 
any payment.  
The contractor who performed the work can either seek for the amount as specified 
in the Contract or according to the law of restitution for the sake of claiming such work 
done to the employer. According to David Fung (1994), the concept of unjust enrichment, 
in which based on the restitution principles, could help to explain the underlying principle 
of Section 71 of the Contracts Act 1950. Section 71 stated that: 
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“Where a person lawfully does anything for another person, or delivers anything 
to him, not intending to do so gratuitously, and such other person enjoys the benefit 
thereof, the latter is bound to make compensation to the former in respect of, or to 
restore, the thing so done or delivered.”  
Law of Restitution considered as a legal remedy or equitable remedy. John 
Bourdeau defined “restitution” as “the relinquishment of a benefit or the return of money 
or other property obtained through an improper means to the person from whom the 
property was taken”.  Unjust enrichment and quantum meruit are the legal remedies under 
the context of the law of restitution, in which the court would impose to the wrong-doers 
to return a payment that gained from the claimants.  Unjust enrichment is one of the 
elements in quantum meruit claim.  
  The word “unjust” as defined by Oxford Dictionaries as “not based on or behaving 
according to what is morally right and fair”; whereas “enrichment” was “the action or 
process of improving, enhancing and making someone to be wealthy or wealthier”. The 
“unjust enrichment” is meant by “the retention of a benefit conferred by another, without 
offering compensation, where compensation was reasonably expected.”  In layman terms, 
one person was “enriched” or in another word “gained” at the expenses of another party 
in which was in the opposite situation, and the law treated it as “unjust” situation. The law 
may reverse the benefit back to the claimant and thus restore the situation to a just and 
equitable state for both the contractor and employer.  The law of restitution attempts to 
redress any unjust enrichment which one party may have gained the expense of another.  
As stated by Goff & Jones (2011): 
“Unjust enrichment is concerned with transfers of value between claimants and 
defendants, and the claim for unjust enrichment is not compensation claim for the 
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loss but recovery of a benefit unjustly gained by a defendant at the expense of the 
claimant.”  
The statement above explains unjust enrichment that it should be in the context of 
“restitution” or “restoration” instead of the term “compensation”.  In the case of “Dream 
Property Sdn Bhd v Atlas Housing Sdn Bhd”, where the appellant has filed a case for 
unjust enrichment against the respondent. The Federal Court stated that the amount of 
unjust enrichment gained by the respondent was not the little costs of construction of the 
mall. It was the value of the enhancement, improvement or enrichment of the land. There 
were all at the appellant’s costs, effort and experience of the shopping mall. 
The doing of the act or delivery of the thing by the person (usually the plaintiff) 
was further elaborated in the case of “Siow Wong Fatt v Susur Rotan Mining Ltd & Anor” 
that the following elements must establish: 
1. Such act or delivery of the thing must be lawful; 
2. Done for another person; 
3. Done with a non-gratuitous intent; and 
4. The opponent enjoys the benefit of the act or delivery  
Further to the above statement, Peter Birk (1989) explained that it was essential to 
determine that the claimant (plaintiff) was stressing: 
1. Benefit received is consider as an enrichment to the defendant; or 
2. The defendant is benefited by the acquisition of a right (or release of an obligation) 
at the claimant’s expense. It seeks specific restitution of that right (or 
reinstatement of that obligation) in law.  
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When the law of restitution comes about, unjust enrichment can only be 
established (before the contractor could have succeeded in the compensation claim) when 
the three constitutive elements were justified. The first element must be determined that 
the employer was enriched and received a benefit. Secondly, whether the benefit received 
was at the expenses of the contractor, where the latter had suffered a loss regarding 
monetary or suffer an “accusation of wrongdoing or breach of duty” against the contractor. 
Thirdly, whether the retention of the benefit actionably unjust according to the existing 
case law, which brings the valid legal grounds for the reversal of the benefit received.  If 
the contractor was able to demonstrate there were the elements, as shown above, the 
restitution-based claim could have succeeded and was expecting to get paid for such act 
or delivery.  
On the other hand, “quantum meruit” is another law of restitution, in which help 
to demonstrate the recovery on a contract that was meant as “implied in fact”. It was 
defined under Oxford Dictionaries as “reasonable sum of money to be paid for services 
rendered or work done when the amount due is not stipulated in a legally enforceable 
contract”.  
The recovery in the context of quantum meruit shall be based on the agreement of 
the parties, in which there were being contractual in nature and should be sound in law.  
In the case of “Takenaka Corporation v ASM Development Sdn Bhd”, where quantum 
meruit should reimburse the plaintiff work under the second contract.  The court had 
referred by Anthony May, quantum meruit is explained as: 
“Quantum meruit means ‘the amount he deserves’ or ‘what the job is worth’ and 
in most instances denotes a claim for a reasonable sum. A claim on a quantum 
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meruit basis cannot arise if there is an existing contract between the parties to pay 
an agreed amount.”  
H. Hugh McConnell further elaborates that a contractor must be able to show that 
the recipient (usually referred as the employer) had acquiesced (or accept something 
reluctantly but without protest) in the provision of services. Also, the contractor must 
show that the employer was aware that the provider (contractor) expected to be 
compensated as well as the action done by the employer was unjustly enriched thereby.  
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1.2 Statement of Problem 
If Contract is doing extra work, then is there by any way they can claim back the 
portion for the work done? However, the employer could have brought provisions as 
provided in the standard form of contract (e.g. under Clause 11.2 of PAM 2006 which 
stated that no Variation Order by the Architect or subsequently sanctioned by him should 
vitiate the Contract) to not making any payment to the Contract as it was not ordered. 
Thus, the work done would be considered “forfeited” from the contractor to employer. 
The above situation is merely a simple illustration to bring up the issue of the bad situation, 
it was a huge topic, and the answer is heavily dependent on particular facts in the case. 
There is another situation where there is no binding letter of award or contract exist 
among the parties (among other things, the contractor and the employer), there could be 
an unfair or unjust position to have occurred when the contractor could have performed 
the work. Whenever there is injustice in the case, under the English Common Law, this is 
where “Law of Restitution” come about, in which the court could reverse the judgment 
against the owner, and order restitution to restore or return the benefit to the claimant. 
1.3  Objective of the Research 
The main objective of this research is to identify whether the law of restitution, 
specifically the unjust enrichment, applies to the construction contract.  
1.4 Scope of the Research 
8 
 The approach adopted in this research shall be documented cases in the context of 
Malaysian construction industry. Also, the documentary analysis will specifically focus 
on Law of Restitution and Unjust Enrichment. Relevant court cases will be taken from 
Malayan Law Journal and other sources as well. Also, the relevant provision as stated in 
Standard Forms of Construction Contract that had applied in Malaysia such as PAM 
Contract 2006, and other provisions that had indicated under Common Law. 
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1.5 Significance of the Research 
In the local context, there were many situations where the employer could have 
taking unfair advantage to the contractor, in which the latter could have imperfect 
knowledge of the contractual and legal expertise as well as less bargaining power towards 
the paymaster. However, the contractor could be in a disadvantaged position when it 
comes to the situation where the work has been done, and they were still not get paid. 
The purpose of this research is to justify the system of restitution law and the 
recommendations for the legitimate right for the contractor to demand the claim from the 
employer. The contractor to claim on the additional work done, where the situation 
happened is that the contractor was in “unjust” setting and the another (usually referring 
to the paymaster - employer) was “enriched”. 
It was hoped to provide a resolution to the construction practitioner in Malaysian 
construction industry be developing this profile in the non-payment and other payment 
disputes that are “pandemic” in the construction sector itself. It is necessary for the 
construction practitioners and lawmakers to seriously look into the payment issues that 
are kept on increasing in the market. 
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1.6 Research Methodology 
A systematic research process had been utilised. The study contains of five 
processes, there are: - 
1. Identification of the research issue and literature review 
2. Collection of data 
3. Analysis of research data 
4. Generation of conclusion and recommendation 
1.6.1 Identification of the Research Issue and Literature Review 
 The first stage is to identify the area of study and research issue, in this case, the 
Law of Restitution. Literature review was done to obtain the overview of the particular 
research topic. It involved reading published materials like articles, journals, seminar 
papers, related case laws as found in Malayan Law Journal (Lexis Nexis) and other 
relevant research materials. Then, the next step is to come out with a suitable objective 
and to design a scope of the study. 
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1.6.2 Collection of Data 
 Secondly, it is important to develop the research design and data collection before 
proceed with the analysis of data. The main purpose of research design is to determine the 
necessary data to be collected and the method to obtain it. The data will be gathered 
through the documentary study on the available court cases or Malayan Law Journals from 
Lexis-Nexis website. The data can also be collected from published resources, for 
example, books, journals, articles, the various standard form of contract and related 
statutory acts are essential sources in collecting primary and secondary data. Data 
collection stage is a crucial stage where it leads the researcher towards achieving the main 
objectives. 
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Table 1.6.2: Searching Hits for Case Law of Unjust Enrichment in Lexis-Nexis 
Malaysia 
Item Keywords Searching Hits 
 Malayan Law Journal Reports  
1 Unjust 1199 
2 Enrichment 145 
3 Unjust Enrichment 122 
4 Unjust Enrichment + Construction 56 
5 Unjust Enrichment + Building Contract 8 
 Malayan Law Journal Unreported  
6 Unjust 1239 
7 Enrichment 254 
8 Unjust Enrichment 226 
9 Unjust Enrichment + Construction 109 
10 Unjust Enrichment + Building Contract 9 
 Journal Publication  
11 Unjust 165 
12 Enrichment 23 
13 Unjust Enrichment 20 
14 Unjust Enrichment + Construction 12 
15 Unjust Enrichment + Building Contract 2 
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Table 1.6.2 shows the keywords searching hits which is used for searching case 
laws in Lexis-Nexis Malaysia, which the above searching hits help to narrow down the 
numbers of case laws available in Malaysia. Therefore, it helps in limiting the scope of 
the research.  
The searches began with three different sources in which was available in the 
Lexis-Nexis Malaysia website, and there are Malayan Law Journal (MLJ) Reports, 
Malayan Law Journal Unreported (MLJU) Reports and Journal Publications. There are 
many cases can be found under the search term of “unjust” and “enrichment”. There are 
thousands of results for “unjust”, which there are 1199 results in MLJ, 1239 results in 
MLJU and 165 publications available.  
To narrow down the searches, the author had search within the results of “unjust 
enrichment”, in which it will be more accurate in the searching result. There are around 
122 results in MLJ, 226 results in MLJU and 20 publications available in Lexis-Nexis 
Malaysia. Furthermore, the “construction” term was added to the search list, which the 
results were further narrowed down: 56 MLJ case laws, 109 MLJU case laws and 12 
publications. It was followed by a more accurate exploration on “building contract” in 
which it will be more relevant to the subject of this research. Finally, it was sorted out that 
there are only 8 case laws as reported in MLJ, 9 case laws as published in MLJU and two 
publications available in Lexis-Nexis Malaysia.  
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1.6.3 Analysis of Research Data 
During this stage, the collected case laws and all the relevant information will be 
arranged and analysed and interpreted based on the literature review. The researcher will 
carefully consider the relevant case laws collected and will make particular attention to 
the cases 
1.6.4 Generation of Conclusions and Recommendations 
This section is the final stage of the study where it involves mainly the write-up 
and checking of the writing. The conclusion will be made based on the findings during 
the stage of analysis. Essentially, the whole process of the study is reviewed to identify 
whether the research objective has been achieved. 
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Figure 1.6.4: Research Methodology Flowchart 
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1.7 Organization of Chapters 
This chapter is an introduction to the topics, problem statement, objectives and 
scope of research, the significance of research, research methodology and organisation of 
chapters. The chapters of the study have been organized in the following manner: - 
a) Chapter 1: Introduction 
b) Chapter 2: Law of Restitution 
c) Chapter 3: Issues Regarding the Law of Restitution in Malaysian 
Construction Contract 
d) Chapter 4: Analysis of Law Cases Related to Unjust Enrichment 
e) Chapter 5: Conclusion and Recommendation 
1.7.1 Chapter 1: Introduction 
In Chapter 1, the research topic will be introduced. The subtopics in this 
introductory chapter shall be the background of the project, problem statement, objective, 
scope of the research, significance of the project as well as research methodology. 
  
17 
1.7.2 Chapter 2: Law of Restitution 
In Chapter 2, the law of restitution will be introduced and discussed in detail, for 
instance, the definition of the law of restitution as well as the general principle of the law 
of restitution under English Common Law. Also, unjust enrichment and quantum meruit 
will be further explained in this chapter. The chapter will be ended with a conclusion to 
the law of restitution under English Common Law. 
1.7.3 Chapter 3: Issues Regarding the Law of Restitution in Malaysian 
Construction Contract 
In Chapter 3, the main focus of this research, which is the law of restitution, will 
be realigned into Malaysian construction context. Before the conclusion to be made for 
the law of restitution in Malaysian construction industry. 
1.7.4 Chapter 4: Analysis of Law Cases Related to Unjust Enrichment 
In Chapter 4, the application of the law of restitution will be discussed in local 
(Malaysia) context. This chapter will include the documentary analysis of Malaysia’s case 
laws regarding unjust enrichment that were available in Malayan Law Journal and other 
sources. After that, recommendations will be made known to the construction participants 
regarding the unfair advantage that existed in the local construction context. The chapter 
will be ended with a conclusion to the application of the law of restitution in Malaysian 
construction industry. 
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1.7.5 Conclusion and Recommendation 
In Chapter 5, the research finding will be surfaced, a general conclusion and 
recommendation will be made to the current construction setting. Undoubtedly, the 
constraint that could be occurred during the studies will be identified in this chapter. Due 
to the study constraint that might have faced during this research, suggestions will be 
proposed for the sake of future study. This chapter will be ended up with a general 
conclusion for the law of restitution in Malaysian construction industry. 
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